

## **Shelter Meeting Minutes**

Venue: The office of Development Affairs Minister, Rakhine State Government  
Date: Friday 15 February 2013  
Time: 10 a.m. to 11:30 a.m.  
Participants: Relocation and Rehabilitation Sub-committee, UNHCR and INGOs/LNGOs  
Minutes: Aung Ze Ya, UNHCR

### **Sittwe Update**

- Union and State ministries will implement permanent shelter and health and education facilities rehabilitation in affected townships and place of origin. The details are given in annex.
- For the construction of temporary shelters in Sittwe, minister request all agencies to continue supporting the government, especially for shelter gaps in the rural areas/other affected townships
- Government will coordinate with agencies relocation of IDPs from Pauk Taw and Kyauk Phyu townships and other areas. Relevant details concerning the IDPs available to the government will be shared.
- DRD Minister requested agencies to inform or submit to the sub-committee any shelter related activities that is about to start or complete in the camps.

### **Pauk Taw Update**

- Rakhine state DRD Minister said they have estimated (1800++ IDPs approx. :) from Pauk Taw and Kyauk Phyu. They are now planning to relocate them before rainy season. Minister said the plan of resettlement in place of origin will take considerable time to implement due to the current situation.
- Tarp tents were erected in Ah Nauk Ye (773#) and Sin Tet Maw (500#) villages for the affected IDPs in the area.

### **Myebon Update**

- DRD minister and UNHCR will coordinate closely for the land development in Myebon Township which is supervised by Chief Engineer of DRD. Rakhine state government has granted budget for this work and it was informed that said work has been started. UNHCR ready to provide technical assistance for the land development works to complement on its plan to construct temporary (8 units) shelters

### **Handover**

- DRD minister and teams will inspect completed long house shelters built by DRC and MRCS in Say Tha Ma Gyi on Saturday 16 February, 2013.
- DRC submitted relevant documents of completed (27-shelters+-6 kitchens: STMG Site) to the Sub-committee. The minister/chairman requested DRC to submit a copy/version in Myanmar language.

### **Temporary shelter**

- Kyauk Taw township authority requested for provision of 20 temporary shelters
- DRD Minister said that the 3 prioritised townships for shelter provision before rainy season are Pauk taw, Myebon and Kyauk Phyu.
- Land plots are available in Kyauk Phyu township for Rakhine IDPs: #-65 and Muslim: #-350 households to construct shelters.
- MRF (Myanmar Resource Foundation in collaboration with ACT: Indonesian INGO) proposed plan for new 20 temporary shelters and will coordinate with Gov. for needed #, location available.
- Progress of shelter construction activities (SITTWE)-15 February 2013 and drawings of proposed site plans of Ah Nauk Ye and Sin Tet Maw villages were distributed during the meeting and minutes of last meeting as well.

## **Low Cost Permanent Housing**

- DRD Minister announced that they will implement 5000 Permanent Shelters in affected townships for both communities and construction is planned in the place of origin. The details shown in annex.

### **Crucial points from meeting**

- To plan and coordinate for effective plans of relocating the IDPs in Sittwe who are originally from Pauk Taw and other affected areas outside of Sittwe township.
- As rainy season is fast approaching, provision of shelter and WASH facilities for the IDPS is of vital concern.

### **Next Meeting**

Venue: the office of Development Affairs Minister, Rakhine State Government

Time: 10: AM on 22 February, 2013

### **Annexes:**

| Place  | Type                           | Location | Planned | Completed | Under Tender/ Construction |
|--------|--------------------------------|----------|---------|-----------|----------------------------|
| SITTWE | Temporary (8-10 units) Shelter | URBAN    | 94      | 72        | 22                         |
| SITTWE | Temporary (8-10 units) Shelter | RURAL    | 843     | 500       | 343                        |
|        |                                | BOTH     | 937     | 572       | 365                        |

NOTE: Shelter actors - Government, UNHCR, WFP, IRW, MRF, DRC, MRCS, etc

| Place of origin | IDPs listed in SITTWE Sites   | Total | Remarks      |
|-----------------|---|-------|--------------|
| PAUK TAW        | Basara, Aung Dine, Phwe Yar Gone, Dar Paing, Khaun Doke Khar & Bawdupha | 1392  | Gov. figures |
| KYAUK PHYU      | The Chaung/Bumay  | 502   | Gov. figures |

### **Low cost Permanent housing facts:**

Dim: 15' x 12' (180 sq-ft), CGI roof, timber floor, bamboo mat wall, short leg with concrete footing

Cost: 23.5 Lakh of Kyats, inclusive of (1) latrine

| Township     | # planned   |
|--------------|-------------|
| Maung Daw    | 14          |
| Kyauk Taw    | 744         |
| M-Uak O      | 579         |
| Rathedaung   | 410         |
| Min Pyar     | 657         |
| Pauk Taw     | 2392        |
| Ram Byei     | 113         |
| <b>Total</b> | <b>4909</b> |