

Shelter Coordination Meeting Minutes

Venue: The office of Development Affairs Minister, Rakhine State Government Compound

Date: Friday 17 May 2013

Time: 10:40 AM to 11:30 AM

Participants:

- (1) Minister of Development Affairs
- (2) Relocation and Rehabilitation Sub Committee (RRSC) members
- (3) Concerned UN agencies and INGO/LNGOs

Minutes taken by: Zaw Min Htet, UNHCR

Preparation for Mahasen Cyclone

- List of building facilities and capacity to accommodate IDPs in preparation for future storms or other natural disasters in Sittwe was requested by UNHCR.
- Trucks will be provided by the Government in moving IDPs from camps to safer places (and vice versa) during cyclone or other emergencies.

Sittwe Update

- RRSC Chairman update about the distribution of construction of 400 government shelters in rural area
 - ✓ Baw Du Pha = 140 shelters
 - ✓ Ohn Taw Gyi 4 = 80 shelters
 - ✓ Kaung Du Kar = 46 shelters
 - ✓ Hmanzi (KOICA Tent area) = 25 shelters
 - ✓ Maw Thin Mar (West TKP KOICA Tent area) = 39 shelters
 - ✓ The Chaung = 40 shelters
 - ✓ Dar Paing = 30 shelters
- RRSC will find new land for (70) temporary shelters in Dar Paing area. RRSC, Land Records Department and UNHCR will survey the land and develop the site plans.
- The Chaung area is near to Min Gan ward so the plan to construct 40 temporary shelters is changed to Ohn Taw Gyi-4.
- 250 out of 400 temporary shelters completed (the rest are ongoing construction).
- In Ohn Taw Gyi-3, MRF finished (35) temporary shelters.
- Chief Minister instructed RRSC to find land for temporary shelters between Say Tha Mar Gyi village and Kaung Dok Khar village.
- For IDPs from Bu May Ohn Taw, RRSC will find the land.
- MRCS will construct (50) temporary shelters next to MRF's (35) shelters.
- MAUK will rebuild (32) temporary shelters in the area of the Government's (25) old temporary shelters. The project included (6) communal kitchens. It will start at the end of May and it will take one month to finish.
- RRSC welcomed UNHCR's discussion with US Government for rebuilding the Government's old shelters in rural camps.
- 16 HHs were already relocated to Set Yone Su-3 camp from nearby monasteries.

AOB

- KOICA tents from Ohn Taw Gyi-3 and other sites could be kept at the Government's warehouse so that those could be used in the future if necessary. DA Minister and Chief Engineer acknowledged the information from UNHCR
- U Thar Lu Chey, Minister of Electricity and Industry and U Kyaw Khin, Minister of Transport will take a lead in sending back Nget Chaung IDPs from Sin Tet Maw to Nget Chaung.
- Extending ToRs of Military units was requested to help IDPs.