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Minutes of meeting of the Shelter Sector Grand Bahama (SSGB) 
(ESF3&6) 

Date 8th of November 2019 
Venue GBPA 
Time 9h – 10h am 
Present Caritas / CRS ; Church World Service ; GB Port Authority (GBPA) ; GER3 ; IFRC ; IRIS Relief / URA ; 

Ministry of Public Works (MoPW) ; NEMA GB ; Salvation Army ; Samaritan’s Purse (SP) ; SBP ; 
UNICEF / WASH Cluster 

Chair Chair : GBPA, MoPW 
Co-chair : Sahdia Khan – Shelter Sector co-coordinator 

Next 
meeting 

Friday 20191115; 9h @CA Smith 

 
Items shared with these minutes   

§ Annex 1 : Agenda of the meeting ;  
§ Rapid Assessment : How far was the Surge ?  (GBPA / Nema) : https://bit.ly/37fQbWG ;  
§ 3W (who, does what where) : https://bit.ly/373bKcO ;  
§ Maps with boundaries and official names of Subdivision of PA are available here : https://www.shel-

tercluster.org/hub/grand-bahama 
 

Actions  Responsible timeline Update  
(20191101) Programme succinct reminder 
of humanitarian principles  

Coordination 
SSGB 

ASAP This action point is postponed. 
Meanwhile partners can get an 
overview of Humanitarian Prin-
ciples through this video : 
https://youtu.be/dAkxy3o9vDY  

(20191101) Identify the areas where actors 
work or intend to work to start allocating 
the activities on a map for entire GB. The 
new information manager of the Shelter 
Sector will support this activity. Partners 
can contact Thuong on im.bahamas@shel-
tercluster.org – if needed.  

Coordination 
SSGB / all part-
ners 

20191115 DRAFT 3W has been discussed 
during this meeting. Next 
meeting the 3W and a prelimi-
nary damage assessment / 
needs overview will be pre-
sented to the group for pro-
gramming.  
Information coming from the 
Mold Remediation group will 
be included in the 3W.   

(20191025) Sharing : Rapid Assessment : 
How far was the Surge ?  (GBPA / Nema)  

GBPA  DONE  

Set-up technical working group (TWiG) to 
address specific technical and process re-
lated issues.  

Technical work-
ing group 
(TWiG)  

20191113 
(launch) 

Two (interlinked) TWiGs are 
proposed : sharing lessons 
learnt on most occurring tech-
nical issues (electrical, struc-
tural, etc.) ; design support pro-
cess in affected areas.  

Weekly update the group on progress of So-
cial Services Assessment and Property Eval-
uation.  

Representative 
of Social Ser-
vices  

Continu-
ous 
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General observation : Coordinate with all 
Authorities NEMA, Social Services, GBPA, 
Ministry of Public Works.  

Coordination 
SSGB  

Continu-
ous 

 

  

0. General observations  

Social Services excused themselves.  

 
1. Updates 

MoPW : MoPW is working with the Environmental Department to address issues related with debris sorting. 

Approximate timeline on debris removal is 3 months.    

1. Government Of Bahamas (GOB) has entered into contractual arrangements for Bulk Waste Collection 
for the entire Eastern District.  The area encompasses Bevans Town to McLeans Town and Sweetings 
Cay. 

2. GOB has entered into contractual arrangements for Bulk Waste Collection for the entire Western Dis-
trict.  The area encompasses Hepburn Town to West End and Water Cay. 

3. GOB has entered into contractual arrangements for Bulk Waste Collection for portions of the city of 
Freeport.  The area encompasses the Marco City constituency and includes Hudson Estates. (The GOB 
is mindful of existing commercial agreements with Sanitation Services and does not intend to overlap 
pre-existing agreements). 

GBPA : Scope of work debris removal 
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EcoSchool programme under GBPA is active in schools on recycling of plastic bottles.  

 
2. Partners have the floor 

CRS briefly presented their approach with regards to housing repairs.  

 

3. Presentation of Humanitarian Principles  

- > Action : to be reprogrammed due to lack of time.  

 
4. Follow-up previous action points 

The Draft 3W was presented.  

- > Action : The 3W will be final for the next meeting.  

- > Action : TWiG should be initiated. Potential tasks of this group : define process of intervention, minimal & 
minor repair, major repair, temporary shelter (what, in which situation), what are the major challenges in terms 
of reconstruction / rehabilitation of homes (sharing of knowledge), what material are allowed (in case of inter-
national purchase) etc. 

 
5. AOB 
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The Shelter Sector team has been expanded with a hub coordinator Sytske Claassen (hub.bahamas@shelter-
cluster.org). She will primarily concentrate on the SSGB in the first weeks.  


