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Minutes of meeting of the Shelter Sector Grand Bahama (SSGB) 
(ESF3&6) 

Date 15th of November 2019 
Venue CA Smith 
Time 9h – 10h am (1hour approx.) 
Present Bahamas Methodist Habitat ; Caritas / CRS; Convoy of Hope;  EMA GB ; Engineers without Borders 

(EwB) ;  GB Port Authority (GBPA) ; GER3 ; IFRC ; IOM ;  IRIS Relief / URA ; Lutheran Disaster Re-
sponse ;  Samaritan’s Purse (SP) ; Sanctuary ; SBP 

Chair Chair : GBPA, Social Services 
Co-chair : Sahdia Khan – Shelter Sector co-coordinator 

Next 
meeting 

Friday 20191122 ; 9h @NEMA  

 
Items shared with these minutes   

§ Annex 1 : Agenda of the meeting ;  
§ Annex 2 : Prevention of Sexual Exploitation and Abuse (PSEA) hotline card in English and Creole (print 

& cut into small cards and hand them out in the communities you work) ;   
§ 3W (who, does what where) is available here:  https://bit.ly/373bKcO 

 
Actions  Responsible timeline Update  
Point 2 : sharing of PSEA hotline (easy to 
cut out cards) 

IFRC / Coordina-
tion SSGB 

DONE   

(20191115) Programme succinct reminder 
of humanitarian principles. 

Coordination 
SSGB 

Gradually 
included 
in SSBG 
meetings 

A ten-minute session PSEA was 
held in this meeting during hu-
manitarian interventions. Gradu-
ally other topics will be included.  

(20191115) Identify the areas where ac-
tors work or intend to work to start allo-
cating the activities on a map for entire GB. 
The new information manager of the Shel-
ter Sector will support this activity. Part-
ners can contact Thuong on im.baha-
mas@sheltercluster.org – if needed.  

Coordination 
SSGB / all part-
ners 

ongoing 
process 

DRAFT 3W has been discussed 
during this meeting. Next meet-
ing the 3W and a preliminary 
damage assessment / needs 
overview will be presented to 
the group for programming.  
Information coming from the 
Mold Remediation group is in-
cluded in the 3W.   

Set-up technical working group (TWiG) to 
address specific technical and process re-
lated issues.  

Technical work-
ing group 
(TWiG)  

DONE 
(launch) 

Two (interlinked) TWiGs are pro-
posed: sharing lessons learnt on 
most occurring technical issues 
(electrical, structural, etc.); de-
sign support process in affected 
areas.  
ToR to be developed and shared 
ASAP  

Weekly update the group on progress of 
Social Services Assessment and Property 
Evaluation.  

Representative 
of Social Ser-
vices  

Continu-
ous 
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General observation : Coordinate with all 
Authorities NEMA, Social Services, GBPA, 
Ministry of Public Works.  

Coordination 
SSGB  

Continu-
ous 

 

  

0. General observations  

Ministry of Public Works excused themselves.  
Welcome note to new people arriving, including Engineers without Borders.  
 
1. Updates 

Update from Social Services : survey is ongoing. The survey is gradually being completed as affected families are 
returning to the GB on a daily basis. Information on services for returnees can be requested to Social Services 
who are seated next door of CA Smith Office.  
 
Update from GBPA : they continue with their assessment. Next phase is finalising the entries in the coming week. 
The approximate deadline for uploading the entries is set by the end of November.  
 
 
2. Partners have the floor 

IFRC Protection Gender and Inclusion (PGI) delegate presented protection principles, PSEA, and introduction to 
the hotline – 24/7 operational: +1-242-328-0922. Reference was made to the online course on humanitarian 
principles / code of conduct/ what the process is.  

EwB introduced themselves, referred to their earlier mission of two months ago in the aftermath of hurricane 
Dorian.  They reminded of the wealth of local engineering capacities available and the sheer magnitude of the 
disaster. Scope of work of EwB comprises - but is not limited to - infrastructure assessment (e.g. 5 bridges), 
damages on sub-division level, guidance to the damage assessment teams, revision of building code inside GBPA 
and coastal erosion. This will help in the path forward to work effectively and efficiently in the recovery phase. 
EwB is in country for three weeks.  

 
 
3. Follow-up previous action points 

The Draft 3W was presented and explained, further inputs of partners received therefore the map will be up-
dated. The partners are currently mostly working in Freeport while the East and West of the island is affected 
as well.   

- > Action : The 3W will be updated for the next meeting.  

- > Action: TWiG ToR to be developed and circulated. Invitees for a limit small group of technical experts to 
tackle design and recovery building challenges. ToR will demonstrate a clear focus and timeline.  
 
 
4. AOB 

The Shelter Sector’s coordination team is working closely with NEMA to support the set-up of the new disaster 
management ministry.  

Next Shelter Sector Meeting in Nassau is called by the Director of Public Works Ms. Roach on November 25st 
@10h at Ministry of Public Works 


