Humanitarian Shelter Working Group BARUGO, LEYTE - HSWG Partner Reporting

Supported by

y Global Shelter Cluster Recovery Shelter Activities (as of 06-OCT-2014)
ShelterCluster.org
Coordinating Humanitarian Shelter

The graphs shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or
underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October
2014. Household number do not represent the total needs by Barangay - for this, consult with relevant Barangay or Municipality.
PLEASE NOTE - scale differs in each graph.

For explanation of intervention types, please see Shelter Cluster Recovery guidelines:
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/Recovery%20Shelter%20Guidelines.pdf

The full data set of HSWG data can be found here:
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xIsb
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{iurtanfarian Shelker Wonking Groug BARUGO - HSWG Partner reporting

y Slobel Shelter Cluster Recovery Shelter activities (as of 06-OCT-2014)
Coordinating Humanitarian Shelter Interventions By AGENCIES

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSW G%20Database%20for%20website.xIsb

Total HH  Total HH

Temporary Shelter Repairs & Retrofit Core House Permanent House Reached Targeted
HH HH HH HH HH HH HH HH
Reached Targeted Reached Targeted Reached Targeted Reached Targeted
ACTED 0 86 0 86
PRC - IFRC 811 1,729 50 803 861 2,532

Grand Total 811 1,729 50 889 | 861 2,618
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ShelterCluster.org

Coordinating Humanitarian Shelter Interventions By BARANGAYS
The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter
support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found

here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb

Temporary Shelter Repairs & Retrofit Core House Permanent House Total HH Total HH
Reached Target

HH HH HH HH HH HH HH HH
Reached Target Reached Target Reached Target Reached Target

ABANGO 0 61 0 59 0 120
AMAHIT

BALIRE 0 36 0 36
BALUD 0 48 0 48
BUKID 57 77 0 85 57 162
Bulod 26 33 5 23 31 56
BUSAY 57 59 0 28 57 87
CABARASAN 48 60 0 31 48 91
CABOLO-AN 0 22 0 20 0 42
CALINGCAGUING 51 57 0 49 51 106
CAN-ISAK 9 19 0 40 9 59
CANOMANTAG 42 50 0 14 42 64
CUTA 25 32 0 22 25 54
DOMOGDOG 0 67 0 67
DUKA 0 64 0 64
GUINDAOHAN 40 50 0 51 40 101
HIAGSAM 11 17 0 9 11 26
HILABA 48 54 45 45 93 99
HINUGAYAN 25 29 0 8 25 37
IBAG 0 56 0 56
MINUHANG 0 162 0 162
MINUSWANG 69 76 0 33 69 109
PIKAS 55 70 0 52 55 122
PITOGO 0 23 0 5 0 28
POBLACION DIST. | 29 40 0 10 29 50
POBLACION DIST. Il 0 64 0 27 0 91
POBLACION DIST. llI 0 36 0 5 0 41
POBLACION DIST. IV

POBLACION DIST. V 12 13 0 8 12 21
POBLACION DIST. VI (NEW ROAD) 51 55 0 35 51 90
PONGSO 0 21 0 12 0 33
ROOSEVELT 0 36 0 18 0 54
SAN ISIDRO 0 25 0 46 0 71
SAN ROQUE 0 58 0 8 0 66
SANTA ROSA 72 88 0 39 72 127
SANTARIN 70 85 0 33 70 118
TUTUG-AN 14 22 0 38 14 60
Grand Total 811 1,729 50 889 861 2,618
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ShelterCluster.org
Coordinating Humanitarian Shefter Interventions By BARANGAYS & AGENCIES
The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by

HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSW G%20Database%20for%20website.xIsb

Temporary Shelter Repairs & Retrofit Core House Permanent House TotalHH Total HH
Reached Target
- o HH HH HH HH HH HH HH HH
arangays gency Reached Target Reached Target Reached Target Reached Target
ABANGO 0 61 0 59 0 120
PRC - IFRC 0 61 0 59 0 120
AMAHIT
BALIRE 0 36 0 36
ACTED 0 36 0 36
BALUD 0 48 0 48
PRC - IFRC 0 48 0 48
BUKID 57 77 0 85 57 162
PRC - IFRC 57 77 0 85 57 162
Bulod 26 33 5 23 31 56
PRC - IFRC 26 33 5 23 31 56
BUSAY 57 59 0 28 57 87
PRC - IFRC 57 59 0 28 57 87
CABARASAN 48 60 0 31 48 91
PRC - IFRC 48 60 0 31 48 91
CABOLO-AN 0 22 0 20 0 42
PRC - IFRC 0 22 0 20 0 42
CALINGCAGUING 51 57 0 49 51 106
PRC - IFRC 51 57 0 49 51 106
CAN-ISAK 9 19 0 40 9 59
PRC - IFRC 9 19 0 40 9 59
CANOMANTAG 42 50 0 14 42 64
PRC - IFRC 42 50 0 14 42 64
CUTA 25 32 0 22 25 54
PRC - IFRC 25 32 0 22 25 54
DOMOGDOG 0 67 0 67
PRC - IFRC 0 67 0 67
DUKA 0 64 0 64
PRC - IFRC 0 64 0 64
GUINDAOHAN 40 50 0 51 40 101
ACTED 0 4 0 4
PRC - IFRC 40 50 0 47 40 97
HIAGSAM 11 17 0 9 11 26
PRC - IFRC 11 17 0 9 11 26
HILABA 48 54 45 45 93 99
PRC - IFRC 48 54 45 45 93 99
HINUGAYAN 25 29 0 8 25 37
PRC - IFRC 25 29 0 8 25 37
IBAG 0 56 0 56
PRC - IFRC 0 56 0 56
MINUHANG 0 162 0 162
PRC - IFRC 0 162 0 162
MINUSWANG 69 76 0 33 69 109
PRC - IFRC Page 4 of 89 76 0 33 69 109
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ShelterCluster.org
Coordinating Humanitarian Shefter Interventions By BARANGAYS & AGENCIES
The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by

HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSW G%20Database%20for%20website.xIsb

Temporary Shelter Repairs & Retrofit Core House Permanent House Total HH Total HH
Reached Target
- o HH HH HH HH HH HH HH HH
arangays gency Reached Target Reached Target Reached Target Reached Target
PIKAS 55 70 0 52 55 122
PRC - IFRC 55 70 0 52 55 122
PITOGO 0 23 0 5 0 28
PRC - IFRC 0 23 0 5 0 28
POBLACION DIST. | 29 40 0 10 29 50
PRC - IFRC 29 40 0 10 29 50
POBLACION DIST. Il 0 64 0 27 0 91
PRC - IFRC 0 64 0 27 0 91
POBLACION DIST. Ill 0 36 0 5 0 4
PRC - IFRC 0 36 0 5 0 41
POBLACION DIST. IV
POBLACION DIST. V 12 13 0 8 12 21
PRC - IFRC 12 13 0 8 12 21
POBLACION DIST. VI (NEW ROAD) 51 55 0 35 51 90
PRC - IFRC 51 55 0 35 51 90
PONGSO 0 21 0 12 0 33
PRC - IFRC 0 21 0 12 0 33
ROOSEVELT 0 36 0 18 0 54
PRC - IFRC 0 36 0 18 0 54
SAN ISIDRO 0 25 0 46 0 4l
ACTED 0 46 0 46
PRC - IFRC 0 25 0 25
SAN ROQUE 0 58 0 8 0 66
PRC - IFRC 0 58 0 8 0 66
SANTA ROSA 72 88 0 39 72 127
PRC - IFRC 72 88 0 39 72 127
SANTARIN 70 85 0 33 70 118
PRC - IFRC 70 85 0 33 70 118
TUTUG-AN 14 22 0 38 14 60
PRC - IFRC 14 22 0 38 14 60
Grand Total 811 1,729 50 889 861 2,618
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