
TACLOBAN CITY (CAPITAL), LEYTE - HSWG Partner Reporting
Recovery Shelter Activities (as of 06-OCT-2014)

The graphs shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 
2014. Household number do not represent the total needs by Barangay - for this, consult with relevant Barangay or Municipality. PLEASE NOTE - scale differs in each graph.

For explanation of intervention types, please see Shelter Cluster Recovery guidelines: 
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/Recovery%20Shelter%20Guidelines.pdf

The full data set of HSWG data can be found here:
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20we
bsite.xlsb
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TACLOBAN CITY (CAPITAL), LEYTE - HSWG Partner Reporting
Recovery Shelter Activities (as of 06-OCT-2014)

The graphs shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 
2014. Household number do not represent the total needs by Barangay - for this, consult with relevant Barangay or Municipality. PLEASE NOTE - scale differs in each graph.

For explanation of intervention types, please see Shelter Cluster Recovery guidelines: 
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/Recovery%20Shelter%20Guidelines.pdf

The full data set of HSWG data can be found here:
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20we
bsite.xlsb
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TACLOBAN CITY (CAPITAL), LEYTE - HSWG Partner Reporting
Recovery Shelter Activities (as of 06-OCT-2014)

The graphs shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 
2014. Household number do not represent the total needs by Barangay - for this, consult with relevant Barangay or Municipality. PLEASE NOTE - scale differs in each graph.

For explanation of intervention types, please see Shelter Cluster Recovery guidelines: 
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/Recovery%20Shelter%20Guidelines.pdf

The full data set of HSWG data can be found here:
https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20we
bsite.xlsb
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By AGENCIES

Temporary Shelter Repairs & Retrofit Core House Permanent House
Total HH 
Reached

Total HH 
Targeted

Agency
HH 
Reached

HH 
Targeted

HH 
Reached

HH 
Targeted

HH 
Reached

HH 
Targeted

HH 
Reached

HH 
Targeted

   
All Hands Volunteers 146 266 2 32 148 298
CECI-CONCERN INC. 99 201 83 99 182 300
CRS 161 887 44 144 2 10 207 1,041
Enfants du Mekong 30 60 30 60
Habitat for Humanity 134 134 5 177 139 311
HOPE International Development Agency, Japan 750 750 750 750
IOM 5,521 5,521 43 43 5,564 5,564
NCCP-ACT ALLIANCE 0 400 0 400
Operation Blessing 105 105 105 105
Operation Compassion / Humedica 0 450 0 450
OXFAM /Green Mindanao 2,184 3,330 2,184 3,330
Plan International 162 889 120 300 282 1,189
PRC - American Red Cross 0 1,893 0 350 0 2,243
Samaritan's Purse 3,761 3,761 61 61 3,822 3,822
TESDA 120 120 120 120
Grand Total 6,351 8,895 6,905 9,671 272 840 5 577 13,533 19,983

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by 
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS

Temporary Shelter Repairs & Retrofit Core House Permanent House
Total HH 
Reached

Total HH 
Target

Barangay HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

BARANGAY 100 (SAN ROQUE) 0 400 0 400
BARANGAY 101 (NEW KAWAYAN) 5 177 5 177
BARANGAY 102 (OLD KAWAYAN)
BARANGAY 103 (PALANOG) 703 703 703 703
BARANGAY 103-A (SAN PAGLAUM) 0 273 0 60 0 333
BARANGAY 104 (SALVACION) 109 109 109 109
BARANGAY 105 (SUHI) 0 120 0 120
BARANGAY 106 (SANTO NIÑO) 60 60 60 60
BARANGAY 108 (TAGAPURO) 86 86 43 43 129 129
BARANGAY 12 (PALANOG RESETTLEMENT) 393 393 393 393
BARANGAY 13
BARANGAY 14 22 22 22 22
BARANGAY 2
BARANGAY 20 13 13 13 13
BARANGAY 21 22 22 22 22
BARANGAY 21-A 21 21 21 21
BARANGAY 23 38 38 38 38
BARANGAY 23-A 23 23 23 23
BARANGAY 24 17 17 17 17
BARANGAY 25
BARANGAY 26 13 13 13 13
BARANGAY 27 17 17 17 17
BARANGAY 28 19 19 19 19
BARANGAY 29 11 11 11 11
BARANGAY 31 0 10 68 68 68 78
BARANGAY 32 13 13 13 13
BARANGAY 35 0 28 52 56 52 84
BARANGAY 35-A 15 15 0 0 15 15
BARANGAY 36 39 39 39 39
BARANGAY 37-A 239 512 0 60 239 572
BARANGAY 38 38 38 38 38
BARANGAY 39 43 43 43 43
BARANGAY 41 1 1 1 1
BARANGAY 42 27 27 27 27
BARANGAY 42-A 58 58 58 58
BARANGAY 43-A 34 34 34 34
BARANGAY 43-B 66 66 66 66
BARANGAY 44 6 6 6 6
BARANGAY 45 34 34 34 34
BARANGAY 46 15 15 15 15
BARANGAY 47
BARANGAY 48 0 53 12 20 12 73
BARANGAY 48-A 0 14 0 5 0 19
BARANGAY 48-B 0 0 0 0
BARANGAY 49 25 25 25 25
BARANGAY 5
BARANGAY 50 130 130 130 130
BARANGAY 51 19 44 28 33 47 77
BARANGAY 51-A 12 42 4 12 16 54
BARANGAY 52 50 102 160 188 2 6 212 296
BARANGAY 54 6 9 2 2 8 11
BARANGAY 54-A 12 22 2 9 14 31
BARANGAY 56 0 32 0 3 0 35
BARANGAY 56-A 8 8 8 8
BARANGAY 58 18 106 3 15 0 1 21 122
BARANGAY 6
BARANGAY 60 36 382 6 18 42 400
BARANGAY 60-A 0 11 0 11
BARANGAY 61 0 24 0 8 0 3 0 35
BARANGAY 62 81 103 55 80 136 183

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter 
support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found 
here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS

Temporary Shelter Repairs & Retrofit Core House Permanent House
Total HH 
Reached

Total HH 
Target

Barangay HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter 
support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found 
here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb

BARANGAY 62-A 101 806 65 220 166 1,026
BARANGAY 62-B
BARANGAY 63 385 385 385 385
BARANGAY 64
Barangay 65 0 273 0 60 0 333
Barangay 6-A 337 337 337 337
BARANGAY 7 13 13 13 13
BARANGAY 71 20 20 20 20
BARANGAY 77 20 20 20 20
BARANGAY 79 (MARASBARAS) 0 273 0 60 0 333
BARANGAY 8
BARANGAY 83 (SAN JOSE) 24 24 24 24
BARANGAY 83-C (SAN JOSE) 0 273 2 92 2 365
BARANGAY 84 (SAN JOSE) 705 705 1,355 1,355 2,060 2,060
BARANGAY 85 (SAN JOSE) 230 230 40 40 270 270
BARANGAY 86
BARANGAY 87 395 407 657 657 1,052 1,064
BARANGAY 88 0 1,596 161 161 60 60 221 1,817
BARANGAY 89 829 919 27 43 45 45 901 1,007
BARANGAY 94-A 878 878 878 878
BARANGAY 95-A (CAIBAAN) 30 60 30 60
(blank) 3,761 3,761 235 761 0 50 3,996 4,572
NULA-TULA (BGYS. 3 & 3A)
LIBERTAD (BARANGAYS 1 & 4)
BARANGAY 107 (SANTA ELENA)
BARANGAY 15
BARANGAY 16
BARANGAY 17
BARANGAY 18
BARANGAY 19
BARANGAY 22
BARANGAY 30
BARANGAY 33
BARANGAY 34
BARANGAY 37
BARANGAY 40
BARANGAY 43
BARANGAY 44-A
BARANGAY 50-A
BARANGAY 50-B
BARANGAY 53
EL REPOSO (BARANGAYS 55 & 55A)
BARANGAY 57
BARANGAY 59
BARANGAY 66
BARANGAY 66-A
BARANGAY 67
BARANGAY 68
BARANGAY 69
BARANGAY 70
BARANGAY 72
BARANGAY 73
BARANGAY 74
BARANGAY 75
BARANGAY 76
BARANGAY 78 (MARASBARAS)
BARANGAY 80 (MARASBARAS)
BARANGAY 81 (MARASBARAS)
BARANGAY 82 (MARASBARAS)
BARANGAY 83-A (SAN JOSE)
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS

Temporary Shelter Repairs & Retrofit Core House Permanent House
Total HH 
Reached

Total HH 
Target

Barangay HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter 
support by HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found 
here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb

BARANGAY 90 (SAN JOSE) 124 124 124 124
BARANGAY 91 (ABUCAY)
BARANGAY 92 (APITONG)
BARANGAY 93 (BAGACAY)
BARANGAY 94 (TIGBAO)
BARANGAY 95 (CAIBAAN)
BARANGAY 96 (CALANIPAWAN)
BARANGAY 97 (CABALAWAN)
BARANGAY 98 (CAMANSINAY)
BARANGAY 99 (DIIT)
BARANGAY 109 (V & G SUBD.)
BARANGAY 109-A
BARANGAY 110 (UTAP)
BARANGAY 5-A
BARANGAY 36-A
BARANGAY 59-A
BARANGAY 59-B
BARANGAY 83-B
BARANGAY 8-A
Grand Total 6,351 8,895 6,905 9,671 272 840 5 577 13,533 19,983
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS & AGENCIES

Temporary Shelter  Repairs & Retrofit  Core House Permanent House Total HH 
Reached

Total HH 
Target

Barangays & Agency
HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

BARANGAY 100 (SAN ROQUE) 0 400 0 400
   
NCCP-ACT ALLIANCE 0 400 0 400

BARANGAY 101 (NEW KAWAYAN) 5 177 5 177
   
Habitat for Humanity 5 177 5 177

BARANGAY 102 (OLD KAWAYAN)
   

BARANGAY 103 (PALANOG) 703 703 703 703
   
IOM 703 703 703 703

BARANGAY 103-A (SAN PAGLAUM) 0 273 0 60 0 333
   
PRC - American Red Cross 0 273 0 60 0 333

BARANGAY 104 (SALVACION) 109 109 109 109
   
IOM 109 109 109 109

BARANGAY 105 (SUHI) 0 120 0 120
   
All Hands Volunteers 0 120 0 120

BARANGAY 106 (SANTO NIÑO) 60 60 60 60
   
All Hands Volunteers 60 60 60 60

BARANGAY 108 (TAGAPURO) 86 86 43 43 129 129
   
All Hands Volunteers 86 86 86 86
IOM 43 43 43 43

BARANGAY 12 (PALANOG RESETTLEMENT) 393 393 393 393
   
IOM 393 393 393 393

BARANGAY 13
   

BARANGAY 14 22 22 22 22
   
HOPE International Development Agency, Japan 22 22 22 22

BARANGAY 2
   

BARANGAY 20 13 13 13 13
   
HOPE International Development Agency, Japan 13 13 13 13

BARANGAY 21 22 22 22 22
   
HOPE International Development Agency, Japan 22 22 22 22

BARANGAY 21-A 21 21 21 21
   
HOPE International Development Agency, Japan 21 21 21 21

BARANGAY 23 38 38 38 38
   
HOPE International Development Agency, Japan 38 38 38 38

BARANGAY 23-A 23 23 23 23
   
HOPE International Development Agency, Japan 23 23 23 23

BARANGAY 24 17 17 17 17
   
HOPE International Development Agency, Japan 17 17 17 17

BARANGAY 25
   

BARANGAY 26 13 13 13 13
   
HOPE International Development Agency, Japan 13 13 13 13

BARANGAY 27 17 17 17 17
   
HOPE International Development Agency, Japan 17 17 17 17

BARANGAY 28 19 19 19 19
   
HOPE International Development Agency, Japan 19 19 19 19

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by 
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS & AGENCIES

Temporary Shelter  Repairs & Retrofit  Core House Permanent House Total HH 
Reached

Total HH 
Target

Barangays & Agency
HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by 
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb

BARANGAY 29 11 11 11 11
   
HOPE International Development Agency, Japan 11 11 11 11

BARANGAY 31 0 10 68 68 68 78
   
CRS 0 10 0 10
HOPE International Development Agency, Japan 68 68 68 68

BARANGAY 32 13 13 13 13
   
HOPE International Development Agency, Japan 13 13 13 13

BARANGAY 35 0 28 52 56 52 84
   
CRS 0 28 0 4 0 32
HOPE International Development Agency, Japan 52 52 52 52

BARANGAY 35-A 15 15 0 0 15 15
   
CRS 0 0 0 0
HOPE International Development Agency, Japan 15 15 15 15

BARANGAY 36 39 39 39 39
   
HOPE International Development Agency, Japan 39 39 39 39

BARANGAY 37-A 239 512 0 60 239 572
   
IOM 239 239 239 239
PRC - American Red Cross 0 273 0 60 0 333

BARANGAY 38 38 38 38 38
   
HOPE International Development Agency, Japan 38 38 38 38

BARANGAY 39 43 43 43 43
   
HOPE International Development Agency, Japan 43 43 43 43

BARANGAY 41 1 1 1 1
   
HOPE International Development Agency, Japan 1 1 1 1

BARANGAY 42 27 27 27 27
   
HOPE International Development Agency, Japan 27 27 27 27

BARANGAY 42-A 58 58 58 58
   
HOPE International Development Agency, Japan 58 58 58 58

BARANGAY 43-A 34 34 34 34
   
HOPE International Development Agency, Japan 34 34 34 34

BARANGAY 43-B 66 66 66 66
   
HOPE International Development Agency, Japan 66 66 66 66

BARANGAY 44 6 6 6 6
   
HOPE International Development Agency, Japan 6 6 6 6

BARANGAY 45 34 34 34 34
   
HOPE International Development Agency, Japan 34 34 34 34

BARANGAY 46 15 15 15 15
   
HOPE International Development Agency, Japan 15 15 15 15

BARANGAY 47
   

BARANGAY 48 0 53 12 20 12 73
   
CRS 0 53 0 8 0 61
HOPE International Development Agency, Japan 12 12 12 12

BARANGAY 48-A 0 14 0 5 0 19
   
CRS 0 14 0 5 0 19

BARANGAY 48-B 0 0 0 0
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS & AGENCIES

Temporary Shelter  Repairs & Retrofit  Core House Permanent House Total HH 
Reached

Total HH 
Target

Barangays & Agency
HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by 
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb

CRS 0 0 0 0
BARANGAY 49 25 25 25 25

   
IOM 25 25 25 25

BARANGAY 5
   

BARANGAY 50 130 130 130 130
   
IOM 130 130 130 130

BARANGAY 51 19 44 28 33 47 77
   
CRS 19 44 3 8 22 52
IOM 25 25 25 25

BARANGAY 51-A 12 42 4 12 16 54
   
CRS 12 42 4 12 16 54

BARANGAY 52 50 102 160 188 2 6 212 296
   
CRS 50 102 24 52 2 6 76 160
IOM 136 136 136 136

BARANGAY 54 6 9 2 2 8 11
   
CRS 6 9 2 2 8 11

BARANGAY 54-A 12 22 2 9 14 31
   
CRS 12 22 2 9 14 31

BARANGAY 56 0 32 0 3 0 35
   
CRS 0 32 0 3 0 35

BARANGAY 56-A 8 8 8 8
   
CRS 8 8 8 8

BARANGAY 58 18 106 3 15 0 1 21 122
   
CRS 18 106 3 15 0 1 21 122

BARANGAY 6
   

BARANGAY 60 36 382 6 18 42 400
   
CRS 36 382 6 18 42 400

BARANGAY 60-A 0 11 0 11
   
CRS 0 11 0 11

BARANGAY 61 0 24 0 8 0 3 0 35
   
CRS 0 24 0 8 0 3 0 35

BARANGAY 62 81 103 55 80 136 183
   
Plan International 61 83 55 80 116 163
TESDA 20 20 20 20

BARANGAY 62-A 101 806 65 220 166 1,026
   
Plan International 101 806 65 220 166 1,026

BARANGAY 62-B
   

BARANGAY 63 385 385 385 385
   
IOM 385 385 385 385

BARANGAY 64
   

Barangay 65 0 273 0 60 0 333
   
PRC - American Red Cross 0 273 0 60 0 333

Barangay 6-A 337 337 337 337
   
IOM 337 337 337 337
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS & AGENCIES

Temporary Shelter  Repairs & Retrofit  Core House Permanent House Total HH 
Reached

Total HH 
Target

Barangays & Agency
HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by 
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb

BARANGAY 7 13 13 13 13
   
HOPE International Development Agency, Japan 13 13 13 13

BARANGAY 71 20 20 20 20
   
TESDA 20 20 20 20

BARANGAY 77 20 20 20 20
   
TESDA 20 20 20 20

BARANGAY 79 (MARASBARAS) 0 273 0 60 0 333
   
PRC - American Red Cross 0 273 0 60 0 333

BARANGAY 8
   

BARANGAY 83 (SAN JOSE) 24 24 24 24
   
IOM 4 4 4 4
TESDA 20 20 20 20

BARANGAY 83-C (SAN JOSE) 0 273 2 92 2 365
   
All Hands Volunteers 2 32 2 32
PRC - American Red Cross 0 273 0 60 0 333

BARANGAY 84 (SAN JOSE) 705 705 1,355 1,355 2,060 2,060
   
IOM 1,355 1,355 1,355 1,355
OXFAM /Green Mindanao 705 705 705 705

BARANGAY 85 (SAN JOSE) 230 230 40 40 270 270
   
IOM 40 40 40 40
OXFAM /Green Mindanao 230 230 230 230

BARANGAY 86
   

BARANGAY 87 395 407 657 657 1,052 1,064
   
CECI-CONCERN INC. 26 38 56 56 82 94
IOM 601 601 601 601
OXFAM /Green Mindanao 369 369 369 369

BARANGAY 88 0 1,596 161 161 60 60 221 1,817
   
IOM 161 161 161 161
Operation Blessing 60 60 60 60
Operation Compassion / Humedica 0 450 0 450
OXFAM /Green Mindanao 0 1,146 0 1,146

BARANGAY 89 829 919 27 43 45 45 901 1,007
   
CECI-CONCERN INC. 73 163 27 43 100 206
Operation Blessing 45 45 45 45
OXFAM /Green Mindanao 756 756 756 756

BARANGAY 94-A 878 878 878 878
   
IOM 878 878 878 878

BARANGAY 95-A (CAIBAAN) 30 60 30 60
   
Enfants du Mekong 30 60 30 60

(blank) 3,761 3,761 235 761 0 50 3,996 4,572
Habitat for Humanity 134 134 134 134
PRC - American Red Cross 0 526 0 50 0 576
Samaritan's Purse 3,761 3,761 61 61 3,822 3,822
TESDA 40 40 40 40

NULA-TULA (BGYS. 3 & 3A)
   

LIBERTAD (BARANGAYS 1 & 4)
   

BARANGAY 107 (SANTA ELENA)
   

BARANGAY 15
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS & AGENCIES

Temporary Shelter  Repairs & Retrofit  Core House Permanent House Total HH 
Reached

Total HH 
Target

Barangays & Agency
HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by 
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb

   
BARANGAY 16

   
BARANGAY 17

   
BARANGAY 18

   
BARANGAY 19

   
BARANGAY 22

   
BARANGAY 30

   
BARANGAY 33

   
BARANGAY 34

   
BARANGAY 37

   
BARANGAY 40

   
BARANGAY 43

   
BARANGAY 44-A

   
BARANGAY 50-A

   
BARANGAY 50-B

   
BARANGAY 53

   
EL REPOSO (BARANGAYS 55 & 55A)

   
BARANGAY 57

   
BARANGAY 59

   
BARANGAY 66

   
BARANGAY 66-A

   
BARANGAY 67

   
BARANGAY 68

   
BARANGAY 69

   
BARANGAY 70

   
BARANGAY 72

   
BARANGAY 73

   
BARANGAY 74

   
BARANGAY 75

   
BARANGAY 76

   
BARANGAY 78 (MARASBARAS)

   
BARANGAY 80 (MARASBARAS)

   
BARANGAY 81 (MARASBARAS)

   
BARANGAY 82 (MARASBARAS)
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TACLOBAN CITY (CAPITAL) - HSWG Partner reporting
Recovery Shelter activities (as of 06-OCT-2014)
Interventions By BARANGAYS & AGENCIES

Temporary Shelter  Repairs & Retrofit  Core House Permanent House Total HH 
Reached

Total HH 
Target

Barangays & Agency
HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

HH 
Reached

HH 
Target

The data shown below represent the sum of households who have received (HH reached) or who will receive (HH targeted or underway) recovery shelter support by 
HSWG partner agencies. Numbers reached are those reported to the HSWG by 6th October 2014. The full data set of HSWG data can be found here:

https://www.sheltercluster.org/Asia/Philippines/Typhoon%20Haiyan%202013/Documents/20141003%20HSWG%20Database%20for%20website.xlsb

   
BARANGAY 83-A (SAN JOSE)

   
BARANGAY 90 (SAN JOSE) 124 124 124 124

   
OXFAM /Green Mindanao 124 124 124 124

BARANGAY 91 (ABUCAY)
   

BARANGAY 92 (APITONG)
   

BARANGAY 93 (BAGACAY)
   

BARANGAY 94 (TIGBAO)
   

BARANGAY 95 (CAIBAAN)
   

BARANGAY 96 (CALANIPAWAN)
   

BARANGAY 97 (CABALAWAN)
   

BARANGAY 98 (CAMANSINAY)
   

BARANGAY 99 (DIIT)
   

BARANGAY 109 (V & G SUBD.)
   

BARANGAY 109-A
   

BARANGAY 110 (UTAP)
   

BARANGAY 5-A
   

BARANGAY 36-A
   

BARANGAY 59-A
   

BARANGAY 59-B
   

BARANGAY 83-B
   

BARANGAY 8-A
   

Grand Total 6,351 8,895 6,905 9,671 272 840 5 577 13,533 19,983

https://www.sheltercluster.org/Asia/Philippines/Typhoon Haiyan 2013/ Page 13 of 13


